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Foreword

The International Energy Agency (IEA), founded in November 1974, is an
autonomous body within the framework of the Organisation for Economic
Co-operation and Development (OECD) which carries out a comprehensive
programme of energy co-operation among its 24 member countries. The European
Commission also participates in the work of the Agency.

The IEA Photovoltaic Power Systems (PVPS) Programme is one of the collaborative
R&D agreements established within the IEA and, since 1993, its Participants have
been conducting a variety of joint projects concerning the applications of
photovoltaic conversion of solar energy into electricity.

The overall programme is headed by an Executive Committee composed of one
representative from each participating country, while the management of individual
projects (Tasks) is the responsibility of Operating Agents. Currently nine tasks have
been established. The twenty-one members of the PVPS Programme are:

Australia (AUS), Austria (AUT), Canada (CAN), Denmark (DNK), European
Commission, Finland (FIN), France (FRA), Germany (DEU), Israel (ISR), Italy (ITA),
Japan (JPN), Korea (KOR), Mexico (MEX), Netherlands (NLD), Norway (NOR),
Portugal (PRT), Spain (ESP), Sweden (SWE), Switzerland (CHE), United Kingdom
(GBR), United States (USA).

This International Technical Report has been prepared under the supervision of
PVPS Task 3 by:

Alison Wilshaw, Lucy Southgate and Rolf Oldach,
IT Power Ltd, United Kingdom (GBR),

with contributions from: Philippe Jacquin, PHK Consultants, France; Michel Villoz,
Switzerland, and Noboru Yumoto, Japan.

The report expresses, as nearly as possible, a consensus of opinion of the Task 3
experts on the subjects dealt with.
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SHORT ABSTRACT AND KEYWORDS

Task 3 of the International Energy Agency's (IEA) Implementing Agreement on
Photovoltaic Power Systems deals with Photovoltaic Power Systems in Stand-alone
and Island Applications. Within this Task, Quality Assurance of PV systems is
considered to be of special interest. This document defines recommended QA
procedures for stand-alone PV systems.

The study has been published in two parts:

Part 1: Recommendations based on real project experience, with examples
from Task 3 Case Studies (this document);

Part 2: Presentation and analysis of the Task 3 Case Studies (available on the
PVPS web-site: www.iea-pvps.org)

Keywords: QA procedures, guidelines, stand-alone PV systems.
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1 EXECUTIVE SUMMARY

Task 3 of the International Energy Agency's (IEA) Implementing Agreement on
Photovoltaic Power Systems deals with Stand-alone and Island Applications. Within
this Task, Quality Assurance of PV systems is considered to be of special interest.

A strong emphasis on quality aspects is essential for the long term success of any PV
project. However, stand-alone PV systems are frequently installed with little or no
attention to quality issues. One of the main reasons for this is that the work
required to implement quality procedures is perceived as being complicated and
costly. Unfortunately, this perception gives rise to many project failures which are
both costly and difficult to rectify.

A previous Task 3 study' has shown that there are no QA guidelines specifically
intended for managing stand-alone PV projects. Task 3 has therefore produced a
set of QA guidelines for stand-alone PV project managers. The document aims to
provide simple but effective guidance in order to implement quality procedures
within a realistic project timeframe. Implementing these procedures will be less
expensive than solving the problems that result when quality issues are not properly
addressed.

It is intended that the recommendations contained in this document are as realistic
and effective as possible. They have been brought together based on the experience
of Task 3 experts and using experience from the Task 3 Case Studies. Examples of
selected Case Studies with both good and poor quality procedures are presented in
a separate document, which is also available on the PVPS web-site?.

RESUME

Au sein des activités de la Tache 3 du programme photovoltaique de I’Agence
Internationale de I'Energie consacré aux systemes autonomes, une attention toute
particuliere est portée aux questions relatives a la gestion de la qualité de ces
systemes.

Il est essentiel qu’un effort important soit consacré a la maniere d'assurer la qualité
des systéemes dans la mesure ou l'on souhaite qu'ils puissent assurer a long terme
les services que I'on attend d’eux. Sur le terrain, on s'apercoit que de trés nombreux
systémes installés ont fait I'objet de peu d’attention sur ces aspects qualité. L'une
des raisons de cet état de fait est que les démarches de gestion de la qualité sont
percues comme compliquées et coliteuses et ne sont donc pas systématiquement

1'Survey of national and international standards, guidelines and QA procedures for stand-alone PV systems’ IEA
Task 3, www.iea-pvps.org

2 *‘Recommended Practices for Managing the Quality of Stand-alone Photovoltaic Systems — Case Studies’, IEA
Task 3, Www.iea-pvps.org
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mises en oeuvre. Ceci conduit malheureusement a I'émergence de nombreux
dysfonctionnements qui sont, eux, a la fois co(teux et difficiles a traiter.

Une précédente étude conduite par la Tache 3 a montré quil n'existe pas de
recommandations ciblées sur les spécificités de projets mettant en ceuvre des
systemes photovoltaiques autonomes ; c’'est pourquoi il a été proposé d’élaborer un
ensemble de propositions a I'attention des responsables de projets d'implantation de
tels systemes. Le présent document a donc pour ambition de proposer des repéres
simples mais efficaces pour mettre en place une gestion de la qualité dans un cadre
réaliste. La mise en ceuvre de ces recommandations colterait moins cher que le
traitement des ennuis occasionnés lorsqu’ aucune disposition minimum n’est prise
pour gérer la qualité.

L'intention des auteurs est de faire état dans ce document de propositions les plus
réalistes possibles. Ces dernieres résultent de la mise en commun de I'expérience
vécue par les membres du groupe de travail de la Tache 3, s'appuyant sur des faits
réels, dont certains sont présentés a travers des cas dont on trouvera la description
sur le site iea.pvps.org .
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2 INTRODUCTION

2.1 What is ‘Quality’?

The term ‘Quality’ has various meanings to different sectors of industry. Often this
description is used to refer to the ISO 9000 series of Quality Management
Guidelines. However ‘quality’ is also used to describe components and systems
which comply with IEC or other standards. In this document, the quality
management of a PV project includes both of these issues, as well as covering
aspects which are particular to PV. It refers to maintaining the consistently high
quality of the whole PV project or programme, which requires consideration of the
entire project life-cycle, from planning and design through to component selection
and operation and maintenance.

A Quality Assurance approach allows control of the quality of design, construction
and operation of a stand-alone power plant, by systematically implementing such
actions as required in order to be able to trace events as well as for prevention,
verification, and validation (written documents, follow up sheets, etc.). It further
enables evidence of the said actions to be provided to system owners and users.

To guarantee the quality level of an installed system each party must have a
contractual responsibility: from the identification of energy-service requirements,
through to installation, operation and maintenance activities. In addition it is
important that the owner and / or operator of a stand-alone PV system has a
vested interest in the project, in order to ensure the correct planning and
maintenance of the system. The user also needs to be educated as to technology
options, limitations and capabilities, as well as understanding basic maintenance
requirements. The importance of education and training in the assurance of quality
must be emphasised.

2.2 Why implement quality procedures ?

A strong emphasis on quality aspects is essential for the long term success of a PV
project. However, stand-alone PV systems are frequently installed with little or no
attention to quality issues.

One of the main reasons for this is that the work required to implement quality
procedures is perceived as being complicated and costly. Unfortunately, this
perception gives rise to many project failures which are extremely costly and difficult
to rectify. Such failures result in stand-alone PV systems having a reputation for
poor reliability.

There are many stages in the supply of a PV system. Each stage must be considered
as a potential source of system failure. It has been found that many maintenance
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and repair requirements actually result from failures in the planning, design, and
installation processes. For example, during the South African Case Study (see Part 2
of this report), poor project planning led to the batteries being delivered without any
consideration of interim storage prior to their installation. This resulted in the
batteries being deposited outside, exposed to all weather conditions, which
shortened the battery lifetime considerably. In the same project, insufficient
attention to the system design and poor product selection resulted in the
specification of incompatible components.

It is widely accepted that the continued development of markets for stand-alone PV
systems can be enhanced by the introduction of national or international standards
and QA procedures. These lead to continuous improvement in the quality of PV
systems and components installed. The markets of the future will be considerably
expanded if the systems sold today are reliable.

In order to gain a complete picture of the present status of national and
international standards, guidelines and QA procedures, Task 3 Experts first
completed a survey on current guidelines in their respective countries. In addition, a
comprehensive study of international guidelines was undertaken by IT Power. The
surveys were summarised in a report® which showed that there are no existing QA
standards, beyond the generic ISO 9000 series, that are appropriate for application
to stand-alone PV systems. This document aims to address this issue.

Scope of document

This document sets out minimum requirements to ensure the quality of stand-alone
PV systems. The recommendations section uses a listing format in order to provide a
quick and easy reference for project designers and managers to check that all QA
issues have been addressed by their project. The report will cover non-technical and
technical issues. It should be noted that the frequent lack of attention to
non-technical issues causes some of the most common problems.

This document aims to provide simple but effective guidance in order to implement
quality procedures within a realistic project timeframe. Implementing these
procedures will be significantly less time-consuming than solving the problems that
can result if quality issues are not addressed appropriately at the various stages in
the project.

This guide can be applied to projects or programmes of any size, as quality
management principles are the same for projects of any size. For smaller projects,
many aspects will be simplified, whilst still adhering to the same principles.

3 Survey of national and international standards, guidelines and QA procedures for stand-alone PV systems’ IEA
Task 3, www.iea-pvps.org
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3 ROLES AND RESPONSIBILITIES WITHIN A PROJECT

3.1 Introduction

An important aspect of quality management is to ensure that the roles and
responsibilities of all participants in a project are clearly defined. The most common
reason for an aspect of a project being overlooked and causing a problem is that all
parties believed it to be someone else’s responsibility.

This section gives an overview of possible players and their roles in a stand-alone PV
project. There are many types of PV project and the relationships and
responsibilities of the different players vary accordingly; the terms used to describe
the responsibilities are therefore quite general and are not intended to be
prescriptive.

A PV project must always involve an engineer to undertake the technical design.
However, the person who will take responsibility for other important aspects of the
project such as training and logistics is less clear. This section defines each project
role to ensure that all responsibilities are clearly allocated. For smaller projects, one
person may take on more than one role, and the project manager may carry out
many of the tasks. For larger projects, some of the roles may require a team rather
than an individual.

The government (or government departments) of the country in which the project
takes place may also become involved in a project, for instance if permission is
required for the installation. It is also possible that the government will provide
funding for a project.

The concept of Energy Service Companies (ESCOs) is currently popular. An ESCO
may manage all aspects of a project, from planning through to operation and
maintenance. The ESCO may also have ownership of the systems whilst providing
electricity as a service to the user. This is especially attractive as the ESCO will have
responsibility for ongoing maintenance and should ensure that all systems are
operational for the lifetime of the project.

3.2 Main roles

The three main roles in a project are typically Financier, Implementer and User.
There may be variations, for example, the User may also be the Financier (e.g. a
telecommunications company building PV-powered repeater stations). In addition,
especially for larger projects, expert advisers may be required to provide
independent advice to the Financier and possibly to the Implementer.
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Financier or Funding Body

Funding for stand-alone PV systems
may come from governments and aid
agencies as well as private investors.
The final owner of a PV system must
therefore be defined in the planning
phase.

Responsibilities:  provides  finance,
defines final system ownership

Implementer

The implementer may consist of one

organisation providing all of the
services required. Frequently,
however, it consists of a main
contractor with subcontractors

providing services such as installation
or supply of equipment. The role of
the implementer is described in
Section 3.3 in more detail.

Responsibilities: overall responsibility
for the design and installation of
systems.

User

System Ownership

There are various different players who can
take on the ownership of a PV system. For
example, the owner may be the same as the
end-user, but the system might also belong to
the funding body, a utility, an energy service
company or to a government department.

For a PV project to succeed, it is important that
the right actors have complete or partial
ownership of the system, and that these people
are also given at least some responsibility (and
training) for the operation and maintenance of
the system.

Example 1

In the South African PV schools project (see
Part 2: Case Studies), the Department of Mines
and Energy was responsible for the
implementation of the programme, whilst the
responsibility for maintenance was allocated to
the Department of Education. However, poor
planning and a lack of capacity building in the
project meant that the provincial Departments
of Education were only involved long after the
project had started. The consequence of this
was weak commitment from the Department of
Education and uncertainty about how
maintenance would be funded in the long term.

The users will use the system in the forthcoming years and therefore their needs
should be paramount throughout the project. The user may also have ownership of
the system and may be in charge of maintenance.

Responsibilities. using the system responsibly, first line maintenance

3.3 Roles within the implementing organisation

The roles below may exist within the implementer or implementing organisation.
Depending on the size of the project, one person may perform several or even all of
these roles; or for a larger project each of the roles may require several people.

Project Manager

Responsibilities: overall responsibility for all aspects of the management of the
project; overall responsibility for QA for all stages of the project; responsible for

project planning.

Version 6.0

6 January 2004




IEA PVPS Task 3 Managing the Quality of Stand-alone

Photovoltaic Systems: Recommended Practices

Logistics Manager

Responsibilities: ensuring all orders are placed and components delivered to the
right place and on schedule; ensuring adequate storage is available at delivery site.

Project Engineer

Responsibilities: system design; quality control of hardware; supervision of
installation; commissioning (or assigning third parties to carry out specialist
commissioning),; ensuring warranties are in place; ensuring adequate arrangements
are made for operation and maintenance;, performance assessment (where
appropriate).

System Installer

Responsibilities: producing a ‘'method statement’ or written procedure of how the
installation will be conducted with due attention to Health and Safety issues;

carrying out the installation to a high standard.

3.4 Additional roles

Depending upon the type of
project, some or all of the
following roles may be required:

Independent PV expert

Projects often require advice
and management from a PV
expert who can  provide
independent advice on various
aspects of the project. This
person has a key role to play,
which may be overlooked as it is
possible for a client to go
straight to a supplier without the
need for a third party. However,
suppliers have an interest in
selling their equipment, so there
is frequently a need for a project
to be checked by someone else
in order to ensure quality. Many
factors can be easily overlooked
without this independent check.

Independent external advice
may also be required in other
areas of the project, for instance
to carry out quality control

Example 2: PV Lock on a UK River

In a UK project involving the design of a PV powered
lock (Case Study 1), an independent PV expert
proved to be essential in the assessment and
approval of the design proposed by the supplier of
the PV system. The PV expert was not convinced that
enough power could be provided by the PV system to
operate the lock; upon further investigation it was
found that additional capacity would have to be
installed for the system to function correctly.

Example 3: South African PV Schools

As part of a European Aid funded programme, 1 000
PV systems were installed and commissioned on
South African Schools over the period 2000 — 2002
(See Part 2: Case Studies). An independent PV
expert was employed six months into the programme
in order to address a number of early difficulties.

The independent expert was able to identify a large
number of fundamental problems in the design and
implementation of the programme and called a halt in
the installation phase until these quality aspects had
been addressed. Over the subsequent phases of the
project, the independent expert proved indispensable
to the smooth running of the project.

Version 6.0
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checks of installations, and for non-technical aspects of the project.

Responsibilities: Overseeing technical aspects of the design, providing independent
input to ensure the project runs to plan, independent assessment of the quality
aspects of the project, third party observation of system commissioning, providing
independent advice to all parties concerned.

Trainers

There may be a need to provide suitable training for various players, such as
installers or users. Ideally the training bodies should be accredited by an approved
organisation.

Responsibilities.: provision of adequate
Key Questions to Consider: training for all parties involved in the
project.

e Who will be the owner of the PV system?

Hardwar lier
e How will the energy be paid for? ardware suppliers

Suppliers who are able to provide

e How will maintenance costs be covered? -
quality hardware should be selected.

e How will faults be reported?

e Who will be responsible for the project | Responsibilities: supply of suitable
once it is installed? components as specified and to

schedule, should be able to provide
documentation to show accreditation
of hardware supplied.

e Who will train the users and technicians?

Accredited training and testing organisations

Accredited bodies have a very important role to play in the assurance of quality.
Their contribution may be required in the areas of training (or certification of
training) or testing. They must be able to provide documentation to demonstrate
accreditation.

Responsibilities: provision of accredited training andyor testing.
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4 RECOMMENDATIONS

This section lists recommendations for quality project management, split into typical
stages of a project. Figure 1 (see following page) illustrates the stages of a project,
showing the key players that might be involved at each stage.

Documentation is an important aspect of any quality assurance system. It ensures
that all aspects of the project are recorded appropriately and that the necessary
information is available for anyone needing to carry out work on the system at a
later stage. Documentation required at each stage of the project is given in the
appropriate section.

4.1 Classification of recommendations

The following sections use the stages identified in Figure 1 to outline the key quality
issues which should be considered at each stage to ensure project success.

The recommendations have been classified into two categories: Compulsory and
Recommended. This type of system has been used previously in PV standards work*
and is felt to be an effective means for ensuring that the recommendations are
selected according to the project circumstances.

Compulsory requirements (C) are essential to ensure the success of a project or
programme. Failure to meet these requirements could lead to failure of the project,
and they constitute a minimum core of requirements which must be fulfilled
anywhere in the world.

Recommended requirements (R) lead to optimisation of a project. Most of these
requirements are universally applicable, and failure to meet them would lead to
increased project costs. However, the application of these requirements should be
reviewed for each particular case, taking local conditions into account.

* Universal Technical Standard for Solar Home Systems, Instituto de Energia Solar, EC THERMIE B report SUP
995-96
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Figure 1: Stages and Key Players in a PV Project
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4.2 Project planning

Documents to be provided at this stage: project plan, system description

The project planning stage will define the way in which the project is implemented.
It is therefore essential that correct quality procedures are put in place at this stage
of the project, as it is very difficult to implement them retrospectively. Maintaining
appropriate quality assurance documentation ensures that all parties can
demonstrate fulfilment (or otherwise) of their contractual duties.

1.

2.

3.

4,

At the outset of a PV project, care
should be taken to define the | Defining Essential Responsibilities:

contractual responsibilities of all a) A project leader should be identified who

organisations  involved in  the will assume responsibility for overall

project, and to ensure that project planning (technical and non-
appropriate mechanisms are in technical issues).

place so that each organisation is
answerable for any problems | b) It must be defined at the outset how the

ensuing from their work. If the system will be maintained after
roles and responsibilities are not installation, and who will be responsible
adequately defined, then any for this task.

problems which arise will be
difficult to rectify. Contracts <)
should be in place as appropriate.

It must be defined who will be
responsible for the project after
installation.  If possible, this person

© = Impact on project should be involved at planning stage or
lifetime at least prior to commissioning. This

o ) person must have access to all technical
The organisations required to information, e.g., warranties, drawings
work on a specific project should and contact details of suppliers.

be identified and involved in the
project at the correct time. If this
issue is not considered, the entire project is at risk of failure. For example, the
end-user / operator should be involved at the beginning of the project (Project
Planning Phase) and the project engineers would be required during the Project
Design Phase. A ‘Gantt’ chart is a useful planning tool in the identification of
project stages and staff required. (C) = Appropriate Design

The key organisations involved in implementing a project must be able to
demonstrate long term commitment to its success, to ensure that the requisite
expertise and spare parts remain available throughout the project lifetime (see
Example 4) (C). = Impact on project lifetime

The project planning team should survey and understand local energy usage
before proposing a new source of energy. (C) = Project feasibility
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Example 4: South African schools
In a recent South African project (see
Part 2: Case Studies), where PV
systems were installed on remote
schools, the hardware supplier
maintained a local office for the
installation period only. Following
completion of the installation phase,
the hardware supplier shut down the
local office and effectively prevented
future access to spare parts and
technical help. This action is likely to
shorten the lifetime of the project
substantially.

5. The economic analysis must assess

whether the energy bill will cover the
cost of the energy and also bring in
enough money for maintenance,
replacement of the batteries and other
ageing components. (C) = Project
economics

. The planning team should allow

sufficient time in the project schedule
to enable testing of the necessary
components and to carry out the
system design approval. (C) = System
reliability

7. The planning team should consider how the fuel will be transported for the diesel
generator (for a hybrid, if applicable). In addition, they should consider the cost
and availability of fuel. (C) = Project feasibility

8. The planning team must assess how the users will pay for the energy, and how
much they will be able to afford. This assessment dictates what type of PV
system will be most appropriate (e.g. level of sophistication), what the budget
should be and how it will be financed. The assessment should also ensure that
the users will continue to be able to afford it in the long term. (C) = Project
economics

9. Public liability insurance must be in place. (C) = Health and safety

10.The planning team should estimate what will be the effects of the additional
source of energy, e.g. how will it affect income-generating activities, population
growth, migration, environmental effects, etc. This is important for a rural
electrification programme. (R)

11.Insurance against theft and damage should be considered. (R)

4.3 Financing

Documents to be provided at this stage: project budget, payment schedule, cash
flow analysis (over project lifetime)

1. Provision of sufficient funding for the project must be secured, including
hardware and installation costs as well as any related costs such as project
management, independent external advisers, or user-related activities. (C)
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It is essential to conduct a financial
analysis over the project lifetime: this
should include payback period and tariff
design. Consider financial sustainability
of the project using financial tools such
as IRR (internal rate of return). (C)

Cash Flow Analysis

Cash flow analysis is used to
assess incoming and outgoing
funds over the project lifetime (at
least 20 vyears, based on a

crystalline PV module).

3. Consider different ownership scenarios to
assess how the financing will be | °®
organised, e.g. end user versus ESCO
ownership. (C)

It is a useful tool to quantify the
total cost over the project lifetime
and to assess unit energy costs
and IRR.

4. Ensure the budget includes sufficient
funding for testing and training, and
system commissioning. (C)

e The costs may be discounted in
order to assess the Net Present
Value of the project costs.

5. Ensure that there is sufficient funding for | «
system management, operation and
regular system maintenance, including
provisions for the replacement of
components. This is very important in
order to ensure the long term sustainability of any project. (C)

All of the maintenance
requirements and replacement
parts must be clearly identified in
the cash flow.

6. The budget should include an allocation to cover public liability insurance. (C)

Example 5: Financial analysis of SHS project in Lao PDR
A Solar Home System pilot project in Lao PDR was initiated by JICA (Japan International
Co-operation Agency) to assess the financial sustainability of PV electrification projects.

Year 1 2| 3 4 5 6 7 8 9 10 11 12] 13| 14| 15| 16| 17| 18] 19| 20

Initial Investment [USD] 15,270
Capital cost [USD] 15,000
Spare parts [USD] 270

O&M cost [USD] 92| 92| 92| 92 92 112| 112| 112 112 112| 1,862 132 132| 132| 132| 152 152| 152 152| 152

Salary [USD] 48| 48| 48| 48| 48| 48| 48| 48| 48| 48 48| 48| 48| 48| 48| 48| 48| 48| 48| 48

Administrative cost 44| 44| 44| 44| 44| 44| 44| 44| 44| 44 44| 44| 44| 44| 44| 44| 44| 44| 44| 44
[USD]

Maitenance cost [USD] of o o O 0| 20| 20/ 20f 20| 20 40| 40| 40| 40| 40| 60| 60| 60/ 60/ 60

Controller replacement 0o 0 0 O 0 0 0 0 0 0| 1,750 0 0 0 0 0 0 0 0 0
[USD]

Total cash out [USD] 112 12| 12| 112] 112 132 132] 132| 132| 152 152 152| 152| 152

Downpayment [USD]]
Yearly fee [USD]
Total cash in [USD]
Net cash flow [USD]
IRR [%]]

15,362] 92| 92| 92| 92
1,000

973
1,973
-13,389

1,862

973
973
821

973
973
821

973
973
821

973
973
821

973
973
821

1%

973|973| 973
973|973| 973
881]881|881

973
973
881
-38%

973
973
861

973
973
861

973
973
861

973
973
861

973
973
861
-10%

973
973
-889

973
973
841

973
973
841

973
973
841

973
973
841
-4%

Assumptions:

Number of households: 50

Unit price: USD 300

Spare parts:1 module, 2 sets of control equipment
Salary: 3 persons, USD 1.33/person/month

Running costs: fuel for motor bike etc

Charge controller: USD 35

Battery and Lamp: owned by each household

Down payment: USD 20, monthly payment: USD 1.62
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System design

Documents to be provided at this stage: system specification, component
specifications and datasheets, design documentation / drawings

At the design stage, the quality aspects of all other stages of the project should be
considered — it is impossible to ensure a high quality installation if the system is
poorly designed and difficult to install.

1. Ensure that the design phase involves the selected project design engineers, the

PV expert assistance (if applicable), and the end-user (to define the load profile
and local conditions). (C)

Prepare comprehensive plant documentation with details of all the components
used. (C)

System design is very important. Components (even if they are certified or from
the same supplier) do not necessarily work together in a system. Particular
attention needs to be given to setpoints of different components such as the
battery, controller, inverter and fuses. Issues such as system sizing will require
expertise and need to take local climate and other conditions into account. Refer
to relevant national and international standards’. (C)

4. Select components which adhere to current national and international standards,

if available. (C)

Example 6:
project in Brittany

A PV-wind-diesel hybrid system has been
installed on the island of St Nicolas de Glénan

Hybrid PV-wind-diesel | 5 Use locally manufactured
components if possible, but ensure

compliance with relevant standards

(Brittany) to supply energy for residential and E)(:t%.eriecg)ar?:) controllers, - lamps,
economic activities. The energy management )
assumptions were: 6. Select components that have

the users would use energy efficient
appliances

the users’ daily energy consumption
would be limited (by contract)

the electricity would be used to run

already been used widely with
success in the field (preferably
with respect to the local
conditions). Do not use prototypes.

appropriate loads (e.g. non-heating)
the control system prioritises
renewable resource

the diesel genset is only allowed to run at
certain times to limit noise; at all other
times the renewable energy components
must be sized to supply the full load.

the

appropriately. (R)

3]

(R)

. Prepare a list of spare parts of all

critical components. (R)

. Consider access to site; it must be

possible to deliver all components
selected to site and store them

‘Survey of national and international standards, guidelines and QA procedures for stand-alone PV systems’ IEA
Task 3, www.iea-pvps.org
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9. Consider the use of large modules where possible with pre-assembled
interconnection cables, hence simplifying installation and minimising the possible
points of failure. (R)

10.Choose a simple, reliable design, using local resources wherever possible. (R)

11.The energy management assumptions should be clearly defined and documented
(cf. Example 6). (R)

12.The meteorological data used for PV system sizing should be clearly recorded,
along with the principles and software used. (R)

13.During the design phase, due consideration should be given to system security
because theft of (and damage to) PV systems is a common problem. (C)

4.5 Training Benefits of Training

User training: - the users
become able to manage their
energy needs in order to get

Documents to be provided at this stage:
training manuals, training certificates

Training is one of the most important aspects best out of the system. In
of ensuring the success of a project, and one addition they are able to
that is often neglected. Training of installers is |dent|fy a potential system fault
essential to ensure that high quality systems and to carry out basic
are installed. Training of users is necessary to maintenance.
avoid misuse of components, and to ensure _ .
that they get the best from their system. ]nstaller. i .the installer - can
install quality systems and
1. The planning team should assess the level conduct self acceptance tests
of competence of the people involved in | . Implementing organisation:
order to prepare training courses adapted organisations such as utilities
to them. (C) are trained to manage and
implement PV projects
Example 7: Capacity Building in Laos - Maintenance staff: local staff
The JICA PV rural electrification project in are trained to provide O&M
Laos provided ongoing installation training support to the users, to ensure
to local technicians as well as basic O&M smooth operation of the PV
training to the PV User Association. system.
Example 8: Capacity Building inthe UK | 2. For any project, the opportunity
The UK Environment Agency commissioned should be taken to provide PV
a project to install PV on a river lock. By training and capacity building to all
providing further capacity building / training key staff and organisations. This
of Environment Agency staff, additional ranges from the training of local
projects of this type will be readily identified government offices in how to
in the future. recognise potential PV applications,
to the training of local technicians
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to the training of local technicians in PV O&M issues.

3. The system installers should receive training appropriate to their needs. This
should include conducting acceptance tests of completed installations (C)

Frequency of Training

Example 9: Laos PV electrification
Local technicians are trained prior to
start of the project and then trained
further ‘on-the-job’ during installation.

Example 10: Indonesian follow up

In order to constantly improve the
technical skill of the local operators,
the chief technician provides retraining

spare parts. This ensures that existing
staff have refresher training but also
that any staff changes are
accommodated.

training 6.

every six months in the replacement of | 7

4. The system users and maintenance

technicians should be trained by the
project designer / PV expert assistance.

(€

All training courses should be accredited
where possible®. (R)

The user will need to be educated
regarding technology options,
limitations and capabilities. (C)

. The users should be trained in how to

manage their energy and how to select
appliances. One objective of this
training is to reduce the energy demand
of the loads. (C)

8. The users should be given guidance on how to pay for / finance their energy

usage. (R)

4.6 Logistics

Documents to be provided at
this stage: component delivery
schedule

Poor management of logistics
can affect the quality of a
project. If components are not
delivered to schedule and to the
appropriate place, this can mean
that time is lost and has to be
regained later in the project.
This can mean that crucial
aspects of the subsequent
project stages are omitted, for

Figure 1: Incorrect storage of batteries

6'Developing Global Quality Standards for the Accreditation of PV Training Programs and the Certification of PV
Practitioners' Knowledge and Skills Competencies’, Fitzgerald, M., 28th IEEE Photovoltaic Specialists

Conference, Anchorage, USA, 17-22 September 2000
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example during system installation.

1.

Ensure that the delivery of system components is made at the correct time, and
that adequate storage is available to protect components once on site. (C)

Batteries should be shipped dry from the supplier if possible (with the electrolyte
in a separate container). Equipment for filling batteries on site must also be
provided. This will require that the batteries are given a forming charge after
filling. If this is not possible on site, batteries must be filled before shipping, and
precautions taken against spillage during transport. If batteries are stored
containing electrolyte, periodic recharging will be necessary. Batteries should be
stored indoors. (C)

Acceptance of components — all components should be visually inspected on
delivery. This is particularly important for batteries, for which polarity should be
checked and voltage measured to ensure the integrity of all internal connections.

(©

4.7 Quality control of system hardware

Documents to be provided at this stage: copies of certification for each component

It is not possible to achieve a high quality system if it is based on low quality
components. Fortunately, the quality of components is one of the easiest aspects of
a project to control because there are a number of appropriate international
standards that can be used to ensure this.

1. For small projects of one or two PV systems, all system components should be

checked individually on delivery. For large projects (i.e. many similar systems), a
check on a representative percentage of system components selected at random
should be made. The Quality Control procedures should be carried out by
qualified staff, e.g. an accredited laboratory or individual trained by an accredited
body’. (C)

When the PV systems are to be installed in large numbers and, in particular,
when they are to be installed in remote locations, the components should be
tested as a system, as they are designed to be installed. This PV system test
should include the typical loads to be used on site. Note that the time to carry
this out should be accounted for in the planning stage. Consideration should be
given to setting up a trial system for testing and troubleshooting of problems.

(©

7 For example, the Institute of Sustainable Power is establishing a global programme of accreditation for PV

laboratories and training institutes, www.isp.org
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3. Refer to international and
national standards for guidance
on stand-alone PV system design
certification and tests®. (C)

4. Refer to standards for individual
system components: charge
controllers, inverters batteries
etc. A number of relevant Task 3
documents also provide guidance
on this subject (see Section 6).

(R)

5. The PV module supplier can
supply I-V curves for a sample or
all modules — these can be used

Figure 2: Acceptance testing of batteries

to check that modules meet specifications and also to group similar modules

which minimises mismatch. (R)

6. The PV module supplier may offer a performance guarantee which specifies how
much power the modules will generate under local weather conditions. This can

be a useful mechanism for
ensuring the quality of the
equipment supplied. (R)

4.8 Installation

Documents to be provided at this
stage: installation checklist

The highest quality equipment and
best system design will not function
correctly if it is badly installed.

1. Ensure that contractual
responsibilities for installation are
defined clearly, including
warranty  terms. Different

scenarios are possible - the
implementing organisation itself,
a  utility, an ESCO or an
independent installer may be in
charge of installation. (C)

8'Survey of national and international standards, guidelines and QA procedures for stand-alone PV systems’ IEA

Task 3, www.iea-pvps.org

To ensure high quality installation, the project

Quality of Staff

manager should:

1.

Assess the actual level of skill of the staff
who will do the system installation.
Request documentation to confirm these
qualifications.

Depending upon the existing skill of the
installers, ensure that there is adequate
support and supervision from suitably
qualified engineers.

Example 11: Uganda maintenance staff

The Case Study of PV water supply in
Uganda (see Part 2) shows that, despite the
PV training provided as part of the project, the
local technicians were not able to carry out
basic tasks such as using a screwdriver. An
assessment of the skills level prior to the
training would have avoided this problem.

Version 6.0
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2. Ensure competent and
appropriately trained staff carry
out this work®. Ensure that they
are responsible for providing an
initial acceptance test on the
system installation. (C)

3. Ensure the installation is carried
out in accordance with the
specification, and that national
and international standards are
followed®. (C)

4. A method statement should be
prepared stating how the
installation will be carried out, Figure 3: Poor system installation
having due regard for any
safety arrangements which must be made. This statement can be checked by an
independent third party to ensure that the proposed procedures are appropriate.

(R)

5. The battery terminals, fuses and electrolyte levels (where applicable) must be
accessible for visual inspection and maintenance. (R)

6. Ensure that the termination boxes have a small hole at the lowest gravitational
point to allow water and condensation to escape during the day - this hole must
be covered with porous material to block entrance of insects. (R)

7. Ensure that cables are protected from the sun (UV resistance or conduit). (R)

4.9 Commissioning

Documents to be provided at this stage: commissioning check-list / test schedule,
acceptance documentation

Correct commissioning of a system is crucial to ensure that it is functioning correctly
before it enters into use. The documentation of this stage is very important because
this will be the first point to refer back to if there are any problems with the
operation of the system at a later stage.

1. The definition of responsibilities is particularly crucial at the commissioning stage.

(©

% ‘Developing Global Quality Standards for the Accreditation of PV Training Programs and the Certification of PV
Practitioners' Knowledge and Skills Competencies’, Fitzgerald, M., 28th IEEE Photovoltaic Specialists
Conference, Anchorage, USA, 17-22 September 2000

10 5urvey of national and international standards, guidelines and QA procedures for stand-alone PV systems’ IEA
Task 3, www.iea-pvps.org
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Typical commissioning procedure — adapted from IEC PAS 62111

Acceptance process

Objective

Content of a suggested data sheet

Commissioning step 1:

Evaluation of the conformity of the
installed system with the accepted
design

To check that the
equipment complies to the
contractual accepted
design and any
differences explained

Equipment list :
Initial design list / as built list / comments

Commissioning step 2:
Evaluation of qualification of the
installation

To check that the system
is ready to be operated

Letter

Commissioning step 3:
Preliminary tests

To test that the system
components operate
correctly

Component by component verification:
type and reference according to the system
description

Satisfactory installation : check list of key points
Satisfactory operation: list of tests with targeted
performances to be obtained

List of system tests with targeted performances
to be obtained

To confirm the operating
performance of the whole
system

Commissioning step 4:
Performance testing

2. The person responsible for the commissioning of each aspect of the system
should be suitably qualified, to a recognised standard if possible. (C)

3. A schedule of appropriate functional tests should be designed, and signed off
when all are completed satisfactorily. (C)

The person responsible for the commissioning of each aspect of the system
should be required to confirm in writing that it has been satisfactorily
commissioned, that all appropriate tests have been carried out and that results
are satisfactory. (C)

5. Commissioning should be witnessed by an independent third party, if possible.
This should be a PV expert. For larger projects, commissioning of a random
sample of installations may be witnessed. Witnessing by the owner or user is
also beneficial. (R)

6. The user should be asked to sign in order to indicate acceptance of the finished
system where possible / relevant. (C)

7. A diagram should be provided, mounted in a clearly visible place, showing the
system configuration and protection settings, the date of commissioning and
contact details in case of faults with the system. (R)

4.10 Operation and maintenance

Documents to be provided at this stage: O&M manual, log book to record periodic
measurements of the system.

Due consideration must be given to operation and maintenance. A system may be
installed to the highest standards, but if it is not properly maintained there will be
problems with its operation at a later stage. It is therefore important to ensure that

20
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sufficient budget is allocated for this purpose. The importance of regular system
maintenance in order to ensure the medium to long-term sustainability of any
project is often overlooked and cannot be stressed enough.

1. Responsibilities for operation and maintenance must be clearly defined. (C)

2. The system user / operator should be issued with a manual and / or
comprehensive system documentation (in the appropriate language). This should
include a circuit diagram (preferably in an easily understood format), information
on how to operate the system and basic maintenance procedures. (C)

3. The supplier should provide access to documentation for system software, where
applicable. (C)

4. The users must be instructed
(in their training sessions) on
the basic operation of the

Operation and Maintenance Issues

e |tis vital to ensure that a person or

system and on how to
remedy minor faults. A list of
possible  fault  conditions
requiring assistance  of
maintenance staff should be
given to the users. The

organisation is identified who will take long
term responsibility for O&M of the system.

Ensure that the spare parts will be available
over the entire project lifetime — the hardware
supplier should be able to demonstrate long
term commitment to the project.

procedure for contacting

maintenance staff should be e Users must be trained to make basic checks of

establish_ed and the system, and to recognise when it needs to
communicated clearly to the be serviced.
users. (C)

e An annual check by a technician is advisable to
5. Users should be involved in confirm that the system is functioning correctly.
system operation, e.g. by
checking battery voltage or
water level. Users should be instructed on component replacement procedures
and how they will know that components need to be replaced. This is particularly
important for the battery - there should be a procedure which describes how to
decide when it is necessary to change a battery. Instruction should be given on

what to do with the battery / battery acid. (C)

6. Users should be trained in the appropriate management of all loads and informed
about how to select suitable appliances which will not lead to poor system
operation'!. They should also be advised regarding efficient usage of the system,
for example, matching demand to supply availability. (C)

7. An operational plan and system performance analysis should be conducted for at
least two years after installation. (R)

11 yUse of Appliances in Autonomous PV Applications: Problems and Solutions’, IEA Task 3, www.iea-pvps.org
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8. A log book of maintenance schedule, maintenance completed and components
replaced should be made and updated regularly. (C)

4.11 Guarantees
Documents to be provided at this stage: guarantees

A system would not be considered to be high quality unless the owner or user is
offered a guarantee, both for the components and for the installation.

1. The planning team must assess the different guarantees for the components and
identify who will be responsible for these guarantees. (C)

2. Guarantees for individual components should be in agreement with current
international / national guidelines. (C)

3. Installation guarantees should be provided. The type of installation guarantee
may be of three kinds:

e '"parts" guarantee;
e '"parts and labour" guarantee;
e extended service guarantee "parts, labour, lead time to service". (R)

4. The procedure for reporting component failure and making use of guarantees
should be clearly defined. The user’s ability to report faults should be considered
and suitable mechanisms for reporting should be devised where necessary. If
the user does not have the ability or means to make claims under the guarantee,
any guarantee is effectively useless. (C)

5. A performance guarantee may be provided, which will stipulate a minimum
number of energy units over a given time period. If the stated amount of energy
provision is not reached, and assuming the user has not increased the load, then
a penalty may be payable by the supplier. (R)

4.12 Safety

Documents to be provided at this stage: Relevant safety guidelines for the site(s)
concerned.

Safety regulations are country specific and the project manager should always
ensure familiarity with the regulations applicable in the project country.
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1. In general, procedures should be in place to ensure that throughout the project
all members of the team conform to safety regulations and show due regard for
the health and safety of all other staff and the public. (C)

2. The design engineer must ensure that the system will not pose any hazard to the
users. (C)

3. During installation of the system, the project manager must ensure that all
installation staff are familiar with safety guidelines. The installation procedure
should be checked for safety considerations. The project manager must ensure
that suitable clothing and equipment are provided for the installation team. (C)

4. Once the system is in operation it is important that the system users are made
aware of any potential hazards by the use of appropriate labelling. (C)

4.13 Post project evaluation and performance assessment

An essential part of any quality system is continuous improvement and learning from
past projects. It is therefore recommended that a project evaluation is carried out
after a substantial operational period when it is possible to make a realistic
assessment of whether the system meets the user’s requirements. It is also useful to
ascertain whether the system meets the technical specifications and assess whether
this is sufficient to ensure that the system user is satisfied.

1. An essential element of the post project evaluation is an assessment of the
technical performance of the PV system. The overall system quality and hence
long term performance can only be assessed by carrying out monitoring.
Guidance on performance assessment is given in a separate Task 3 document —
‘Performance assessment
guidelines’. In addition there
are a number of relevant IEC
standards which address this
topic*?. (C)

2. There should be ongoing
monitoring of the non-
technical aspects of a
project. Annual visits of a
representative proportion of
sites should be undertaken
to ensure the continued
operation of aspects such as:

Figure 4: Example of a safely installed battery

12 survey of national and international standards, guidelines and QA procedures for stand-alone PV systems’ IEA
Task 3, www.iea-pvps.org
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management of the service provided by the PV system, satisfactory O&M,
continued training of project staff and adequate supplies of spare parts.

3. It is important to carry out a post project evaluation of the financial aspects of
the project. In cases where the system was purchase on credit, with regular
repayments, this is essential to ensure the financial sustainability of the project.

(©

4. Checks should be made of system utilisation/load growth. If the loads are shown
to be increasing, there will need to be an upgrade to the PV system capacity.
Alternatively, if this is not possible, the users must be re-educated regarding the
permitted loads. (C)

5. User satisfaction with the system should be assessed by means of a suitable
questionnaire. This may be conducted individually, at a workshop, or by mail,
depending upon the nature of the project.

5 CONCLUSIONS

The PV industry is growing rapidly. Stand-alone PV has enormous potential for
applications in remote locations all over the world. Unless we focus efforts on
introduction of quality now, the systems installed will fail and confidence in the
performance of stand-alone PV will be severely damaged. This will affect market
growth significantly.

Quality management and quality control are required in the implementation of every
project to ensure 100 % success every time. The introduction of quality procedures
to every industry means that such standards will soon be universally required.
Stand-alone PV systems require quality management more than many other
engineering applications, largely due to the remote locations and the users’
dependence upon them.

As the user is frequently more involved with a stand-alone PV system than in most
other energy projects, it is vitally important that the user receives tailored training in
the main aspects of system operation, load management and basic maintenance
issues.
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6 BIBLIOGRAPHY OF OTHER TASK 3 DOCUMENTS

The following guidelines and publications have been written by Task 3 experts.
These documents, or information on how to obtain these documents, may be found
on the PVPS web-site: www.iea-pvps.org.

Examples of Stand-alone PV Systems

Survey of Stand-alone Photovoltaic Applications in Developing Countries
Battery Guide for Small Stand-alone Photovoltaic Systems

Stand-alone Photovoltaic Applications - Lessons Learned

Recommended Practices for Charge Controllers

Survey of National and International Standards, Guidelines & QA Procedures for
Stand-alone PV Systems

Use of Appliances in Autonomous PV Applications: Problems and Solutions

Management of Lead-acid Batteries used in Stand-alone Photovoltaic Power
Systems

Testing of Lead-acid Batteries used in Stand-alone Photovoltaic Power Systems —
Guidelines

Selecting Stand-alone Photovoltaic systems — Guidelines

Monitoring Stand-alone Photovoltaic systems: Methodology and Equipment —
Recommended Practices

Protection against the Effects of Lightning on stand-alone Photovoltaic Systems -
Common Practices

Demand side management for Stand-alone Photovoltaic systems

Selecting Lead-acid Batteries used in Stand-alone Photovoltaic Power Systems —
Guidelines

Alternative to Lead-acid Batteries in Stand-alone Photovoltaic Systems
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